
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:32 AM
Run date

Time

Reviewer: Liu, Tai-Lin 07-Jul-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 041 Date: 07-May-2010 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 241

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

Lift 5W:
1- Three ABF crews were installing in place the three counter weight boxes with temporary bolts. Crane
RT160 and its operator were involved in the operation.
2- Two ABF crews were putting in place the temporary railing on the deck perimeter.
3- The shim plates secured with clamp at the PPs 31, 32, 34, and 35.
4- Considerable numbers of cable trays have been transferred inside the OBG.

Equipments: Man lift ID # 481-93-6009
Man lift ID # 477-40-5029
Power Generator: Whisperwatt 700 (549-07-9004)
Crane 160T
Lift truck 76706

Field Work at Pier W2

OBG Splice 2 Connection (E-Line): Items # 1705 & 1706

1- All the I-Rib stiffeners at the far end of the inclined surface of OBG (Stiffeners types 3, 4, 8, 9, &10)
were checked for any misalignment. The maximum longitudinal offset was 4 mm which is less than the
permitted value of (4970/2)/480= 5 mm. The vertical offset was also small in the range of 4mm.
2- All the T-Rib stiffeners on the side and at the bottom of OBG were checked for any misalignment. The
maximum longitudinal offset was about 5 mm, which is in the acceptable range; the length is the same as I-
Rib stiffeners. The vertical offset of the vertical stiffener was also is in the rage of 5 mm.
3- The bolts were checked to be M24 HSB (A325) at the splice connection.
4- The bulging issue of the CB2 was measured again and some pictures are attached.

NOTE: In the inspection process Victor has been present.

Office Work

1- Reviewing punch list of the OBG lifts 6 and 6.

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 041 Date: 07-May-2010 Friday

2- Working on the daily report.

Hours worked: 9 Hours, 1 hour OT.

Attachment
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